G R S App F IX 4]

1947 - 48

File No 39-47

Previous References
Mul 11-46 - (30, 31) (Mul)

Serial Nos 51, 52

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos
Two

Part B for February

SUBJECT

Revised estimate for Rs 8730 for the construction of a motor Garage in the municipal office compound -

To G.E. No K 140 48-50
President city mc & 27/2
Chief Engineer mc
Comptroller Mc
Asst Secretary Mc

288 (1)

From the president-city municipal council Mysore

No. P 181/46-7 dated 10-7-47

To for sanction a revised estimate for Rs 88 30- for the construction of four 199 motor garages in the Municipal office compound

---

1) The estimate will be sent to the Chief Engineer for Roads and Buildings for scrutiny and remarks

U.O No. 37 dt 22-7 1947

2 Forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of scrutiny of the estimate in question early return U.O

Forwarded 21/7/47 for necessary

288

288 Office of the Chief Engineer,
Roads and Buildings.
Bangalore.

U O File No 37 dated 22-7-1947, from the Revenue Secretary to Government, Bangalore, re - revised estimate for construction of ~~of~~ Motor Garage in the Municipal Office compound at Mysore

U O No 45 Dated. 5-8-47

Returned with compliments.

3 The revised estimate is scrutinised and corrected to Rs. 8,275/- providing the approved current schedule rates

4 It may be ascertained if the rate of Rs 130/- per Square of brick nogged terrace as per enclosed quotation received from the present contractor has been approved Otherwise, the schedule rate of Rs. 100/- per Square alone will have to bepaid

5/8

Chief Engineer for Roads and Buildings

The Secretary to Government,
Revenue Department

12 AUG 1947

5) A draft letter calling for the above information is forwarded

6)

11/8

To

The President M C M
Jagalur
calls for further information

C955
MC

From the president City MC
M.S.P.L.81 dt 2-10-47

CMII
20-10-47 759

states that the estimate has been prepared as per actuals at tender rates



and requests sanction to the revised estimate.

To The file will be sent herewith to the Chief Engineer for Roads and Buildings for further remarks

Sr Pr 10-10-47
10/16

To Submitted respectfully with compliments to the Chief Engineer for Roads & Buildings for perusing & offering the revised estimate & remarks

Sr Pr Asst 11-10-47

11/X/47

Sr Asst 12-10-47

H.O. 112 - 11-10-47

Rk Supdt 13-10-47 Secretary 15-10-47

U.O.No. 195 / 4 11 47

Returned with compliments.

9) Under the circumstances explained the rates originally claimed are retained The estimate amounting to Rs 8,830/- is in order

Secretary to Government,
Revenue Department

Chief Engineer for Roads and Buildings

NG.31st.

4/11/47

10) Submitted for orders

15/11 Sd 15-11-47

111 Sl fund out of provision has been made for the work in the budget of the Superintending Engineer for 47-48 for this work

17/11/47

Sir, The file relating to budget of the Mysore city and mof for the year 1947-48 is herewith.

Provision for the work in question has not been made in the budget

If approved, the PdE, will be asked to point out the source for meeting the cost

15/11 Sd 18-11-47

Yes, please

18/11/47

20/11/47

1955

To

The president of Municipal Council Mysore
M.S. P 181 dated 2-10-47

Calls for the above information

from the President of Municipal Council Mysore
M.S. P 181 dated 3-12-47
46-47

states that

Requests that the revised estimate for
Rs 8830 - as per actuals may be sanctioned
without any modification as the work is
nearing completion and the contractor is
pressing for payment

16) A draft reminder re the specific source
of expenditure is put up

17) Typed

To

The President Municipal
12348 dt 7-1-48
Reminds

3654 5 42 48

From the Personal Assistant
MS-P 181 dated 20-1-48
states that due provision for the construction
of four motor garages in the Municipal office compound
has been made in the current years Budget of
the Mysore city Municipality

18) A draft G.O sanctioning the revised
estimate amounting to Rs 8830- for the construction
of four motor garages in the Municipal office
compound - Mysore is put up

19 This has been scrutinised by the Chief
Engineer for Roads and Buildings for Rs 8830-

3/2

3/2 48

May be approved

sd/-
3/2/48

May be sanctioned

Secretary
Mrs Ahmed

Secretary approved 8
17/2

P Setty 6/7/48
17/2

8/7/2

TEPHSTC FOR CITY
B C AL I J ZRAL
No 1046
Dc 62- 948

3654 √4298/mh.7

To,

The President City Municipal Council Ryan

The Chief Engineer for Roads and Buildings

The Comptroller to Govt,

G O No L 14048-50/Mh 39-47 SL
27-2-48

p. Ref[n] Sanction the revised estimate amounting
Mh 11-46 (30 31) to Rs 8,835/- for providing brick
ragged terrace and new wood work
instead of old wood work and zinc
sheets

B.
5-3-48
cfv

Proceedings of the ordinary meeting of the Board of Trustees for the improvement of the City of Mysore, held at the Chairman's office on 27th November 1946

---

xx xx xx

xx xx

248 Estimate for Rs 1,560/- for cutting and forming foot-paths for the approach road to Yadavagiri Extension from Bannimantap Road

Sanctioned

xx xx xx

xx xx

(Sd) N Madhava Rao
Chairman

" Copy "

HRS.

Chairman.

Office of the President
City Municipal Council Mysore

No
Encl T5-P181/46 7

Date 10th July 1947

From

R RAMACHANDRA RAO BHOMBORE, Esq, B A
President, City Municipal Council
MYSORE

REVENUE SECRETARY * GOVERNMENT OF MYSORE * No 1971

To

[illegible] Esq B A,
Secretary to Government,
Revenue Department,
Bangalore

Sir,

Revised Estimate for construction of Four Motor garages in the Municipal office compound

---

Adverting to G O No L 2459-C1/ml 11-46-31 dated 28-9-1946 according sanction to the estimate for ₹ 6000/- for above, I have the honour to enclose a revised estimate for R 8830/- for the same work together with a copy of the resolution of the Council sanctioning the same

As the lorries are all being parked in open, exposed to wind and rain, I request you kindly to obtain sanction of Government to the revised estimate immediatel

I have the honour to be,
Sir,
Your most obedient servant,

RC

DRAFT

Proceedings of the Ordinary General Meeting of the Municipal Council held on Saturday the 31st May 1947 at 4 p m ,in the Municipal Offices

---

1070 Works committee resolution 918/13-5-47 recommending for sanction to the revised estimate for Rs 8830/-for constructing 4 garages in the compound of the Municipal offices (original estimate Rs 7000/-)

S A N C T I O N E D

sd/-R Ramachandra Rao Bhombore
President

"copy"

PRESIDENT

RC

C No
Ref on Pet No } 19 —19
App No
Dis No

Enclosure Dated
Approved on
Copied on by
Examined on by
Signed on Despatched on
Entered in--
Current } Register on
Petition }
Appeal } By
Periodical
Reminded on

WD 0639—GPB—75,000—15 6 45

3

DRAFT

L. 2634/W 12
d 14/8/47

To

The President - City Municipal Council - Mysore

Docket Abstract

Revised estimate for M 8850- for the construction of four motor garages in the Municipal office compound — Mysore

Sir,

With reference to your letter No P 181/46-47 dated 10-7-47 on the above subject, I am directed to state that the Chief Engineer for Roads and Buildings has scrutinised and corrected the above estimate for Rs 8275- on the basis of ~~framing~~ the approved current Schedule rates

I am to enquire whether the estimate in question may be sanctioned for Rs 8275-

I am also to enquire whether the rate of Rs 1 30- per square of brick rogged terrace as per the enclosed quotation received from the Executive

Contractor, has been awarded, as otherwise,
Schedule of Rate of Rs 100- per above with Love to the
Lord

The Records accompany

Love Yrs
for Rev. Lee

No MS P 181/46-47
Encl

Office of the President
City Municipal Council Mysore

Date 2nd October 19 47.

From

N S HIRANNAYYA Esq, M A,
President, City Municipal Council,
MYSORE.

To

Syed Abdul Aleem, Esq., B.A.,
Secretary to the Government of His Highness
the Maharaja of Mysore, Revenue Department,
BANGALORE.

Sir,

Subject - Revised estimate for Rs. 8830/- for the construction of 4 motor garages in the Municipal Office Compound.

With reference to your letter No.L. 2634/14-8-47 on the above subject, I have the honour to state that the estimate was revised for providing brick nogged terrace and new wood work instead of old wood work and zinc sheets as the same which were available at the time of the preparation of the estimate are not available

Further the estimate has been prepared as per actuals at tender rates and the same has been sanctioned by the Council

The construction of the Garages is very urgent in view of the fact that most of the Municipal lorries are parked in open exposed to wind and rain etc., and they have to be provided for with shelter etc I therefore request you kindly to obtain sanction of Government to the revised estimate very early.

I have the honour to be,

Sir,

Your most obedient servant,

PRESIDENT

PSK.

6

Ref on Pet No	19 —19
App No	
Dis. No	
Enclosure	Dated
Approved on	
Copied on	by
Examined on	by
Signed on	Despatched on
Entered in—	
Current Petition	Register on
Appeal	By
Periodical	
Reminded on	

WD 61965—GPB—1 00 000—16 12-46

DRAFT

To L 11131/R

The Dist, Agr officer, Mysore

25/11/47

Docke Abstract

Sir,

With reference to the Correspondence ending with your letter No 165 P 181/46-47 dy 2-10 47 requesting sanction to the revised estimate for Rs 8830/- for the Construction of four Motor garages in the Agl- ml office Compound, I am directed to request you kindly to point out the source from which the expenditure in question is proposed to be met. If necessary it should be moved through in the Budget for 1948-49, the exact source being indicated. The records accompanying may be returned.

I have etc

for 20/11/47

for Secy to Govt

Rev Dept

for 20-11-47

No
Encl

Office of the President
City Municipal Council, Mysore.

Date



From

N S HIRANNAYYA Esq, M A,
President, City Municipal Council,
MYSORE

To

Syed Abdul Aleem, Esq , B A ,
Secretary to Government,
Revenue Department,
Bangalore

Sir,

Subject - Revised estimate for the construction of Four Garages in the compound of the Municipal Offices, Mysore

---



Adverting to your letter No L 2634 dated 14-8-1947, enquiring whether the Revised estimate for Rs 8 830/- may be passed for Rs 8275/- as scrutinised and corrected by the Chief Engineer for Roads and Buildings for the above work, I have the honour to state that tenders were called for and the lowest tender of Mr Deviah to execute the work at the estimate rates i e , Rs 6,000/- was approved by the Works Committee and the Municipal Council in Council Resolution No 1060 dated 25-5-1946 In that estimate provision had been made for providing roofing with old wood work and zinc sheets as it was thought that some good materials could be had fr from the buildings which were being dismantled by the Trust Board but it was found that the materials would not serve our purpose Hence it was decided to have brick nogged terrace roofing for the garages Accordingly, a revised estimate for Rs 8830/- providing for brick-nogged terrace and new wood work for doors etc , instead of old wood work and zinc sheets was prepared providing a rate of Rs 130/- per square of Brick nogged terrace as per the quotation of Mr Deviah, the approved eer tenderer The revised estimate was sanctioned in Council Res No 1070/31-5-47 The rate of Rs 130/- per square for brick nogged terrace had to be provided for, in view of the urgency of the work as it was the prevailing market rate

As the Municipal Corries had to be kept [illegible]
[illegible] without any protection, the work was pu[illegible]
[illegible] completion and the contractor [illegible]
[illegible] sert.

I, therefore, [illegible] the Government sanction [illegible] the [illegible] revised estimate and the same [illegible] this office very [illegible].

I [illegible] the honour to be,

Sir,

Your most obedient servant,

[signature]

SUBMITTED TO THE PRESIDENT, CITY MUNICIPAL COUNCIL, MYSORE

====

SUB - Revised Estimate for the construction of Four Garages in the compound of the Municipal Offices, Mysore.

===

With reference to Revenue Secretary's Letter No. L.2634/14 8 47 enquiring whether the Revised Estimate for Rs.8830/= may be passed for Rs.8275/= as scrutinised and corrected by the Chief Engineer for Roads a n d Buildings for the above work, it is submitted that the above work is a tendered work and the Estimate had to be revised for providing brick-nogged terrace and new wood work instead of old wood work and zincesheets. The Revised Estimate for Rs 8830/= and also the rate of Rs 130/= per square of brick noged terrace is approved by the Council in C R .NO.1070 dated 31/5/47 Hence the revised estimate for Rs.8830/= as per actuals has to be passed without any alterations as it is a tendered work The Government may kindly be suitably requested in the matter

S Narayanaswamy
MUNICIPAL ENGINEER 20/8/47

20/8/47

Please hurry up the matter with D C & Superintendent — Head Office in the Complainants D.O.letter may kindly be drafted in the Head Office

S Narayanaswamy 23/9
Municipal Engineer
23/9/47

PRESIDENT CITY MUNICIPAL COUNCIL OFFICE OF THE MYSORE
No. G L 2021
Date 22/5/47 m 3

E I
H E Read 13/11/47

Ml 39-47-5 1

Office of the President

fice

L 12348 (10)

7148

To

The president- Yuvaraja of Mysore

Revised estimate for Rs 38 30- for the construction of four motor garages in the Municipal office compound- Mysore.

Sir,

With reference to your letter No MS- P 181/46-47, dated 30-12-47- without date (received here on) on the above subject I am directed to request that the information called for in this office letter No L 11131 of 25-11-47 on the above subject may be furnished



14

G R S App F VI—G 2]

SUBJECT

Ml 39-47-5/12

No. H S P 281 W6-C7
Encl

Office of the President
City Municipal Council Mysore

Date 20-1-48

4298/me

From

N. S HIRANNAYYA Esq, M A,
President, City Municipal Council,
MYSORE

REVENUE SECRETARY GOVERNMENT OF MYSORE No Dte 22/1

To

Syed Abdul Aleem, Esq., B A.,
Secretary to the Government of H H the
Maharaja of Mysore, Revenue Department,
BANGALORE

Sir,

Subject - Revised estimate for Rs 8830/- for construction of four Motor garages in the Municipal Office compound

---

With reference to your letter No L 12348 - dated 7-1-48 on the above subject, I have the - honour to state that due provision is made for the work in the budget estimates under " D 1 Original Works " I request you therefore that orders of Government sanctioning the estimate may be obtained and communicated to me early

I have the honour to be,
Sir,
Your most obedient servant,

PRESIDENT

PSH

'G R S App F VI—G 2]

SUBJECT

N S Hiranmayya M A,
COMMISSIONER

No. M3 P 181/46-47

13 City Municipal Office
MYSORE

Dated 19th February 48

4989/Fin

Dear Mr Aleem

In inviting your kind reference to this office letter of even No. dated 20-1-48 regarding the construction of four Motor Garages in the Municipal Office compound - I write to state that the major portion of the work has already been executed and that payment of the bill is held up As the Contractor is pressing for early payment I request you to kindly obtain sanction of Government to the estimate and intimate the same early

Yours Sincerely,

N S Hiranmayya

Syed Abdul Aleem, Esq., B A,
Secretary to the Government of
His Highness the Maharaja of
Mysore, Bangalore.

PSK.

14

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to 4298

General and Revenue Secretariat

( )

the *19*

Date of issue 27/2/48 19

Signed by M. Rao

May this be—

(i) printed?

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

M

Section Mel

File No 39-47

Serial No 52

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—G.O.M.L. 445-9-61 Mel 11-46-31 dated 28-9-46 according sanction to the estimate amounting to — Rs 6000- for the Construction of four motor garages in the Municipal office Compound - Mysore

2) Correspondence ending with letter No Order thereon—No M 5 P-181/46-47 dated 20-1-48, from the President - City Municipal Council - Mysore, stating that the above estimate has been revised by providing terraced roofed terrace and new wood work

instead of old wood work and as originally planked
Zinc sheets and forwarding
for sanction a revised
estimate amounting to Rs 8830-
for the above work, which has
been prepared as per actuals at
the tender rates.

3) Correspondence ending with
No-0-note dt 195 dt 4-11-47 from
the Chief Engineer for Roads & Buildings
returning the above estimate duly
scrutinised for Rs 8830

order No of 140418-50
27/2/48
In the circumstances referred
sanction is accorded to the
revised estimate amounting to
Rs 8830- for the above work as
scrutinised by the Chief Engineer
for Roads & Buildings.

The expenditure in this behalf
will be met out of the provision
made there for, under -

List of Enclosures

Copied by
Examined by

WD 03696—GPB—30 000—2 2 40

D 1 Original works" in the Current Years

Budget of the Mysore City Municipality

6/2/48

from Revenue Secy

The President City M.C. Mysore

(with records)

" Chief Engineer for Roads & Buildings
his office
(with file)

" Comptroller to Government

Pr 3 = 48

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read:-

Government Order No. L. 4459-61/Rl.11-46-31 dated 28th September 1940 according sanction to the estimate amounting to Rs 6,000/- for the construction of four Motor Garages in the Municipal Office compound Mysore.

2. Correspondence ending with letter No. M5.P.181/46-47 dated 20th January 1948 from the President, City Municipal Council, Mysore stating that the above estimate has been revised by providing brick nogged terrace and new wood work instead of old wood work and Zinc Sheets as originally provided and forwarding for sanction a revised estimate amounting to Rs 8,830/- for the above work, which has been prepared as per actuals at the tender rate.

3. Correspondence ending with U.O. Note No.195 dated 4th Novr 1947 from the Chief Engineer for Roads and Buildings returning the above estimate duly scrutinised for Rs 8,830/-.

ORDER No. L. 14048-50/Rl. 39-47-52

Dated, Bangalore, the 27 February 1948.

In the circumstances reported, sanction is accorded to the revised estimate amounting to Rs 8,830/- for the above work, as scrutinised by the Chief Engineer for Roads and Buildings. The expenditure in this behalf will be met out of the provision made thereafor, under "L.1 - Original Works" in the current year's budget of the Mysore City Municipality.

for SECRETARY TO GOVERNMENT,
Revenue Department.

To

The President, City Municipal Council Mysore, with records.
The Chief Engineer for Roads and Buildings (with his office file).
The Comptroller to Government of Mysore.

Tvr.4.